FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  APRIL 30, 2010

CONTRACTOR: Shioi Construction, inc.
ADDRESS: 4023 Halau Street

City, State ZIP:  Lihue, Hawaii 96766

Date: May 28, 2010

Contract No. 58746 {

_ DAGS Job No. 14-20-2638

PROJECT TITLE: Lihue Heaith Center Annex Reroof & Replace Rooftop Mechanical Eqmt

CONTRACT
Basic Contract Amount $ 347,170
CHANGE ORDERS
Total $ 7,617
Adjusted Contract Amount $ 354,787
WORK ACCOMPLISHED Basic Contract
Completed to Date s o §$ 144,356
Retained REDUCED[ ] $ 7,215
Amount Subject to Payment $ 137,141
Payments to Date $ -
Payments Now Due $ 137,141
Payment No. FINAL] ] 1R1
Remarks:
1. Computad and Checked by:
R A (\ >¢ ] 0
3 Recommended: Project inspector or Engineer Bate
gﬂ(ﬂ« WM 9/28/ ( )
4. Recommended: Aren Engineer/Architect te:
(-0l ID

FOR INSPECTION BRANCH USE
[ SUBMITTAL REGISTER { WOMMENCEMENT REQUIREMENTS

IDUE MONTHLY:

[ OJECT SCHEDULE - INITIAL & ONGOING

[ MrDAILY REPORTS [ w1 PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST

[ %N’TRACT NUMBER t 'ROJECT NAME & LOCATION

{ v(u SIGNATURES

Change Order Total
100.00% $ 7,617 $ 151,973

$ 380 $ 7,595

$ 7,237 $ 144,378

$ - $ -

$ 7,237 | $ 144,378

2. | certify that the above bill is correct, just, that payment has not been received, and a? payrok
affidavits have been submitted, are curvent, or proper deductive exclusions have been made to

this request.

SHIOI CONSTRUCTION, INC.

Name of Contractor

&CW/«V 5/28/2010

= 5_Approved: mu?’n Chietor Oistrict Engineer

The Publi rks Adminis§ftor certifies that W%{ued and the wotk per'ormed

State Public Warks Adminstrator Dats:

signature / Title:  JACKIE CONTRADES, PROJECT MANAGER Date



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 30, 2010

CONTRACTOR: Shioi Construction, Inc. Contract No.: 58746
PROJECT TITLE: Lihue Health Center Annex Reroof & Replace Rooftop M  DAGS Job No.: 14-20-2638
o]
% CONTRACT
9 LICENSE BASIC CONTRACT COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT|{ TO DATEI CMPL % RETAINED
Shioi Construction, Inc. General Contractor ABC-12379 $102,011 $37.726] 36.98% 5% $1,886|A
5 ::::::: :IIIIIIIIIIIIIIIIIIIII INSNSEEESS INSEFSES NS NENEEN NI SOAE NN EEENCOAEENERRNENEENI NANRED)
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
] SUBCONTRACTOR TRADE NO. AMOUNT} TO DATEI CMPLI % RETAINED
Mutual Welding Structural Steel C-56789 $17,000 $0 0.00% 5% $0
Beachside Roofing Mod. Bit. Roofing C-7865 $54,600 $32,760| 60.00% 5% $1,638
Creative Partition Systems Drywall ABC-12379 $10,612 $5,306] 50.00% 5% $265
James Nakagawa Painting |Painting C-9237 $5,550 $0 0.00% 5% $0
Bendco Asbestos Abatement C-22320 $35,576 $32,018] 90.00% 5% $1,600
DorvinLeis Co., Inc. Flashing/ PImbg/AC C-4747 $113,771 $34,131| 30.00% 5% $1,706
Wasa Electrical Electrical C-10008 $8,050 $2,415] 30.00% 5% $120
Total Retained from GC $102,011 $37,726
Total Retained from Subs $245,159 $106,630 $5,329|B

$347.1790 $144,358

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $7,215]

| certify that the above retentions are correct for this request.

Checked/Verified by:

SHIOI CONSTRUCTION, INC.

Name of Contractor V—/

Initial - Project Inspector or Engineer
5/28/2010
By Bignature: JACKIE CONTRADES, PROJECT MANAGER Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 30, 2010

CONTRACTOR: Shioi Construction, Inc. Contract No.: 58746
PROJECT TITLE: Lihue Health Center Annex Reroof & Replace DAGS Job No.: 14-20-2638
Rooftop Mechanical
a CHANGE
l(-})J ORDER
8 LICENSE CHANGE ORDER COMPL %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLI % RETAINED
Shioi Construction, Inc. General Contractor ABC-12379 $790 $790| 100.00% 5% $39|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE“ CMPEl 0_/2] RETAINED
Mutual Welding Structural Steel C-56789 $0 0.00% 5% $0
Beachside Roofing Mod. Bit. Roofing C-7865 $0 0.00% 5% $0
Creative Partition Systems  |Drywall ABC-12379 $0 0.00% 5% $0
James Nakagawa Painting |Painting C-9237 $0 0.00% 5% $0
Bendco Asbestos Abatement C-22320 $6,827 $6,827| 100.00% 5% $341
DorvinLeis Co., Inc. Flashing/ Pimbg/AC C-4747 $0 0.00% 5% $0
Wasa Electrical Electrical C-10008 $0 0.00% 5% $0
Total Retained from Subs $341|B

I ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

SHIOI CONSTRUCTION, INC.

Name of Contractor

Cobiad

5/28/2010

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

ignature: JACKIE CONTRADES, PROJECT MANAGER

Date

Checked/Verified by:

P

Initial - Project Inspector or Engineer



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 1

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: LIHUE HEALTH CENTER ANNEX - RERO‘gF AND gPLACE_,‘&OOF
AL

TOP MECHANICAL EQUIPMENT

=
p o T
= :
BILLING MONTH: April-10 DAGS JOB NO.: 1 4-20-2638 CONTRALT NO.: £8746 O
?) = N m
CONTRACTOR: SHIOI, CONSTRUCTION INC. UJF{ <
- O
o — m
VENDOR CODE: 24555081 ;q S .
= Do)
Original Contract Payment Suffix: 1 -
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B08-408M $144,356.00 $7,215.00 $137,141.00
Totals: $144,356.00 $7,215.00 $137,141.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B08-408M $7,617.00 $380.00 $7,237.00
Totals: $7,617.00 $380.00 $7,237.00
Grand Total: $151,973.00 $7,595.00 $144,378.00
4 4
Verigéd By / DATE

Vendor Code 24555081

Cost Code 3A1

(This Section for Administrative Services Office Use Only)

Voucher No. bo"’" JUN'1 b Zm[]

Verified By ¥s




